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REVISED SCHEDm ‘

FOR CONSTRUCTION AND/OR REHABILITATION /? 9

DECEMBER 23~-1957

L&I’618 and 664:

OF tiEATHERAND RAD-MFE STATIONS ,

Ponape as October

Truk 9 November

Wotho . 30 November
.

Rongelap 26 December

LSD ALAMO & COMST~K:

Utirik 14 October

Ujelang 10 November

Kapingamarangi 30 November

Kusaie 10 December

Tarawa 27 January

9 November

26 November

16 December

18 January

6 November

27 November

10 December

23 December

./.

Construction Complete “

It tl

II 11’”,

Construction Complete

It II

II II

II II

yiww f/-4w/’
Dates include travel time from place of departure
to arrival at destination for another assignment.

It is intended.the LSD COMST~K will leave Ta;awa
with survey party and negotiating team9 arrlvlng
Nauru on the 16th February for reconnaissance.
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REVISE~ T13NTAT~ SCHED~

l?CIRACTIVATION OF W~AT~ AND lMD--3A~ STATIONS

DECEMB~ 23II1957

MT 664 or 61-8:..——

Rongelap 9 March

Utirik 14 March

Wotho ~ 17 March

LSM 4!i4:- .

Ujelang 19 March

LSD MONTICELLO:.— —

Kusaie 14 March

Kapingamarangi 18 March

Tarawa 21 March

LSD COMISTOCK:

Nauru 8 March

to

to

to

to

to

to

to

.
..>

. .

14 March

17 March

20 March ,..

22 March

I-8 March

21 March

30 March

‘7April

Activation of Nauru will be concurrent with con-
struction. Personnel may be flown in by”C-54
from Eniwetok.

Dates include travel time from place of departure
to arrival at destination for other assignment~
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